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PART 1 –  GENERAL 

1.1 INTRODUCTION / BACKGROUND 

Central Plateau Cleanup Company (CPCCo) is a prime contractor to the U.S. 
Department of Energy (DOE) and all work on this Statement of Work will be 
performed in support of the Central Plateau Cleanup Contract (CPCC) with DOE. 
Central Plateau Cleanup Company (CPCCo) is focused on the safe, environmental 
cleanup of the Central Plateau of DOE’s Hanford Site. CPCCo’s scope of work 
includes treatment and disposal of various radioactive waste streams, groundwater, 
management of spent nuclear fuel, disposal or disposition of nuclear materials, and 
non-reactor nuclear facilities, and environmental remediation activities currently 
funded through DOE’s Office of Environmental Management. 

This SOW is issued for the construction work to support extraction wells YE44 & 
YE45 at the 200 Area on the Hanford Site located approximately 30 miles north of 
Richland, Washington.  

1.2 DESCRIPTION OF WORK - GENERAL 

The Contractor shall provide technically qualified person(s) that work as part of a 
team under the general supervision of CPCCo. Contractor employee(s) shall be 
responsible for independently planning, organizing, and performing a wide variety of 
non-hazardous specialized administrative/technical duties in support of the 
successful completion of goals and deliverables. Contractor personnel generally will 
work in CPCCo facilities and be directed by CPCCo staff. Some offsite deliverable 
development may be applicable as directed by Buyer Technical Representative 
(BTR).  

Unless otherwise approved, the Contractor shall work in accordance with CPCCo 
contract requirements, operating policies and procedures and shall be responsible 
for execution of the work in accordance with the quality standards and 
requirements specified for assigned project and facility. 

1.2.1 The scope of work is in the 200 Area of the Hanford Site north of Richland, 
Washington. There are four tasks described in this SOW.  
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Construct the following 17 crossings in support of the YE44 & YE45 extraction wells 
expansion to the 200 West Pump & Treat. 

 

▪ Traditional Road Crossings (13 each) 

▪ Precast Trenches (2 each) 

▪ Hose-in-Hose Pipe Crossings (2 each) 

 

 Road crossings need to be constructed at locations as defined in this Statement of 
Work (SOW). The required road crossings, herein after referred to as Work, are 
described in this (SOW) and are shown in drawings from ECR-20-000772 
(Attachment A).  

1.3 DESCRIPTION OF WORK - SPECIFIC 

1.3.1 The scope of work is to construct 17 road crossings to support well access. All work 
shall be completed within 160 calendar days after receipt of the Notice to Proceed 
per task awarded. 

The Contractor will provide and manage labor, equipment, and services required to 
complete work. Labor includes participation of Contractor’s employees in training 
and medical examinations required by Contract.  

1.3.2 Task Description 

Task 1: Road Crossings 

• Obtain or complete necessary Permit(s) [Hanford Fire Marshal, etc.] 

• Procure and/or fabricate parts/components (not provided by CPCCo) 

• Mobilize equipment/materials (Aerial lifts, forklifts, pipe sleeves, etc.) 

• Install road crossings at locations in accordance with applicable drawings in 
200 East Area. 

• Install piping markers and delineators along roads and crossings. 
Task 2: Precast Trenches 

• Obtain or complete necessary Permit(s) [Excavation and Backfill, etc.] 

• Procure and/or fabricate parts/components (not provided by CPCCo) 

• Mobilize equipment/materials (Aerial lifts, forklifts, cranes, precast concrete 
trenches, etc.) 
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• Perform excavation, shoring and trenching. 

• Install precast concrete trench and associated components in accordance 
with the manufacturer’s instructions/specifications near A-AX Farm in 200 
East Area. 

• Install precast concrete trench and associated components in accordance 
with the manufacturer’s instructions/specifications west of RAD Building 
(289TA) in 200 West Area. 

Task 3: Hose-in-Hose Pipe Crossings 

• Procure and/or fabricate parts/components (not provided by CPCCo) 

• Mobilize equipment/materials (Aerial lifts, forklifts, pipe crossings, etc.) 

• Install hose-in-hose pipe crossing and associated components in accordance 
with applicable drawings near A-AX Farm in 200 East Area. 

• Install hose-in-hose pipe crossing and associated components in accordance 
with applicable drawings near C Farm in 200 East Area. 

Task 4: Acceptance testing and demobilization 

• Complete construction acceptance tests. 

• Demobilize equipment and materials. 
 

 

 

 

 

 

1.4 DRAWINGS, SPECIFICATIONS, AND EXHIBITS 

1.4.1 Drawings 

1.4.1.1 Drawings that show Work are listed in the ECR below: 

ECR No. Rev. Title 

ECR-20-000772 Draft Installation of Extraction Wells YE44 and YE45 and 
Expansion of Y32 System to the 200WP&T 

 

1.4.2 Specifications and Work Processes 
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1.4.2.1 The specifications applicable to this Scope are shown below: 

Specifications & Drawings Title 

H-1-91103 Sheet 1 Rev 5 Standard Pump & Treat Civil Road Crossing Details 

H-1-91103 Sheet 7 Rev 1 Standard Pump & Treat Civil Road Crossing Details 

H-1-91103 Sheet 8 Rev 2 Standard Pump & Treat Civil Road Crossing Details 

H-1-91103 Sheet 9 Rev 2 Standard Pump & Treat Civil Road Crossing Details 

H-1-91103 Sheet 10 Rev 3 Standard Pump & Treat Civil Road Crossing Details 

H-1-91142 Sheet 2 Rev 2 Standard Pump & Treat Well Rack Assembly 

H-2-833550 Sheet 1 Rev 5 Civil Bio Process & Rad Bldgs. Facility Site Plan 

H-2-833550 Sheet 3 Rev 5 Civil Bio Process & Rad Bldgs. Facility Site Plan 

H-2-833550 Sheet 6 Rev 13 Civil Bio Process & Rad Bldgs. Facility Site Plan 

H-2-833576 Sheet 14 Rev 0 Structural Rad Bldg. Precast Trench Plan 

H-2-833610 Sheet 1 Rev 20 Civil 200W Pump & Treat Road Crossing Piping Plan 

H-2-833610 Sheet 3 Rev 16 Civil 200W Pump & Treat Road Crossing Area 3 

H-2-833610 Sheet 4 Rev 13 Civil 200W Pump & Treat Road Crossing Area 4 

H-2-833610 Sheet 12 Rev 5 Civil 200W Pump & Treat Road Crossing Piping Plan 

H-2-833610 Sheet 13 Rev 4 Civil 200W Pump & Treat Road Crossing Area 13 

H-2-833610 Sheet 14 Rev 4 Civil 200W Pump & Treat Road Crossing Area 14 

H-2-833610 Sheet 15 Rev 4 Civil 200W Pump & Treat Road Crossing Area 15 

H-2-833610 Sheet 22 Rev 1 Civil 200W Pump & Treat Road Crossing Piping Plan 

H-2-833610 Sheet 23 Rev 1 Civil 200W Pump & Treat Road Crossing Area 23 

H-2-833610 Sheet 24 Rev 0 Civil 200W Pump & Treat Road Crossing Area 24 

H-2-833610 Sheet 26 Rev 0 Civil 200W Pump & Treat Plan Precast Trench at YE45 

H-2-833610 Sheet 27 Rev 0 Civil 200W Pump & Treat Precast Trench Enlarged Plan 

H-2-833735 Sheet 4 Rev 8 Mechanical Pipe Support Standard Details 

H-2-833735 Sheet 10 Rev 2 Mechanical Pipe Support Standard Details 

H-2-833735 Sheet 35 Rev 0 Mechanical Pipe Support Standard Details 

H-2-833576 Sheet 14 Sketch 8 
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SGW-54021 Rev 0 01 61 00 – Common Product Requirements 

SGW-59111 Rev 0 05 52 00 – Metal Railings 

SGW-68414 Rev 0 31 10 00 – Site Clearing 

SGW-68415 Rev 0 31 23 13 – Subgrade Preparation 

SGW-68416 Rev 0 31 23 16 – Excavation 

SGW-68417 Rev 0 31 23 23 – Fill and Backfill 

SGW-68418 Rev 0 31 23 23.15 – Trench Backfill 

SGW-54022 05 05 23 - Welding 

 

1.4.2.2 Major CPCCo work processes applicable to this Scope are shown below. Refer to the 
Contract Document Part IV General Provisions (GP), paragraph 2.0, “Order of 
Precedence.”  

Procedure No. Title 

CPCC-PRO-SH-40078, App F Safety Program Specifications for Contractors 

CPCC-PRO-SH-40499 Safety and Health Inspections 

CPCC-PRO-WKM-079 Job Hazard Analysis 

CPCC-PRO-WKM-12115 Work Management 

  

 

 

1.4.3 Exhibits 

 The exhibits applicable to the Scope will be provided.  

 
PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

3.1 SUMMARY 
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3.1.1 Contractor is responsible for providing equipment, tools, supplies, and every item of 

expense. The following equipment and materials is a non-inclusive list:  

• All industrial safety equipment for Contractor personnel (e.g., eye protection, 
hard hats, safety-toed footwear, welding hood, face shields, splash 
protection, etc.). 

• Appropriate hearing protection for all contractor personnel. 

• Signs, t-posts, ropes, or other approved barricade for posting zone. Traffic 
revision barriers and signing. 

• Fire extinguishers 10 Lbs., ABC Type at applicable locations in accordance 
with DOE 1066 and NFPA 10, NFPA 1143, and Hanford Fire Marshal Permits. 

• Cellular telephone or other communication device capable of initiating 
emergency notifications at remote work sites. 

• Toilet services located at the site and all associated support sites. Disposal 
containers for clean trash are required for this action. 

• Wash water and drinking water is required for this action. 

• A light plant for site illumination, if required. 

3.1.2 Regarding deliveries of materials and supplies, and the coordination of 
Subcontractors while on the CPCCo Site, the Contractor shall: 

•       Coordinate work or delivery with Contractor in advance. 

•       Arrange for badging through the Contract Specialist. 

• Communicate any special hazards associated with the delivery or the work 
(e.g., safety, security) 

• Meet the CPCCo contact at the designated rendezvous point. The individual 
designated to meet the Contractor is called the DPOC or POC (Delivery Point 
of Contact or Point of Contact). 

• Comply with DPOC direction to the specified work location. 

• Conduct a joint pre-delivery walk down of the work location with the DPOC 
prior to commencing delivery or work. 
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The DPOC shall be physically present at the delivery site for the entire time a 
delivery or work is being executed to ensure that it is performed safely and in 
accordance with Contract requirements. Alternate arrangements may only be made 
with the approval and concurrence of the CPCCo BTR. 

At completion of the delivery or work, delivery driver will exit the Site in a timely 
manner as directed by the DPOC. 

 

END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced herein form part of the Contract to 
the extent designated in this section. Referenced documents are those current as of 
the date of this section unless otherwise indicated. 

1.1.2 Department of Energy (DOE) 

0334  Hanford Site Excavating, Trenching and Shoring 

0343  Hanford Site Stop Work Procedure 

1066  Fire Protection 

1.2 ITEMS FURNISHED FOR CONSTRUCTION 

1.2.1 Gravel and sand (pit run) are available at no cost from natural deposits from Pit 34 in 
the 200 Area per BTR direction. Use of gravel and sand sites is nonexclusive; others 
may also enter to excavate material required for other work. Coordinate to enter 
locked pit through the BTR/CM. Water for construction is also available in the 200 
Area. 

1.2.1.1 If Contractor elects to utilize available gravel and sand sites, then the Contractor 
must furnish its own equipment and labor to excavate, process, load, transport, and 
place material.  Habitation facilities will not be permitted. 

1.2.1.2 Contractor shall confine removal of overburden and topsoil to CPCCo designated 
areas. After surface has been disturbed, stabilize blowing sand areas with ballast or 
other approved method to prevent wind erosion. 

1.2.1.3 The Contractor shall use roads designated by CPCCo to access gravel and sand sites 
and to travel between gravel and sand sites and worksite.  If oversize loads are 
utilized, comply with Section 01500. 

1.2.1.4 Upon completion of operations, remove debris, temporary structures, and 
equipment.  Grade excavated area, properly slope banks, and stabilize area to 
prevent wind erosion. 
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1.2.1.5 Right to use gravel and sand sites may be terminated by CPCCo for failure to meet 
Contract requirements and for abandonment of operations under this Contract. 
Right  

  

 to use gravel and sand sites will be terminated without notice upon acceptance of 
Work under this Contract. 

1.2.1.6 The Contractor shall supply and provide submittals of materials being utilized per 
Section 01300.  

1.2.1.7 CPCCo will supply access to raw water for compaction and dust control from a 
standpipe located on the Hanford Site. 

1.3 SUBMITTALS 

1.3.1 See Section 01300 for submittal procedures. 

1.3.2 Approval Required 

 

1.3.3 Approval Not Required: None 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

 Not Used 

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal procedures. 

1.2.2 Approval Required:  None 

1.2.3 Approval Not Required: Before starting work, submit name of person responsible for 
receiving changes to design media in accordance with 1.4. 

1.3 REQUEST FOR CLARIFICATION (RCI) 

1.3.1 This Section covers preparation of Contractor-originated Request for Clarification 
(RCI) (A-6004-833). RCI forms will be supplied during Preconstruction Conference 
(see Section 01200).  

1.3.2 RCIs are used by the Contractor to receive clarification from CPCCo at any time 
during construction. The RCI form is not used to document a contract modification, 
engineering change, or nonconformance. CPCCo’s response to an RCI does not 
constitute authorization to perform a change to the Contract.  

1.3.3 The Contractor may proceed in accordance with the response only on the basis that 
the Contractor agrees that it is not a contract change. If the Contractor believes the 
response constitutes a change, the Contractor shall immediately process a Contract 
Change form (A-6004-820) and await receipt of additional written instruction from 
the Contract Specialist.  

1.3.4 Limit each request to a single issue. Date each request and assign a unique reference 
number.  

1.3.5 Provide pertinent information including Contract number, subject, Drawing 
numbers, Specification number and paragraph references, date by which response is 
requested, cost and schedule impacts, site location, descriptive text, and originator’s 
name and signature. 
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1.3.6 Correspondence and inquiries from lower tier subcontractors addressed to CPCCo 
will be returned to originator or referred to Contractor. 

1.3.7 RCIs shall be prepared in accordance with the form’s instructions. 

1.4 CHANGES 

1.4.1 Authorized changes to design media will be provided to the Contractor via a 
Contract Change Form with an approved redline field change drawing, a Design 
Change Notice (DCN), or a contract modification.  

1.4.2 The Contractor shall designate a single-point-of-contact responsible for receiving 
changes to drawings, specifications, and other design media. The designee shall be 
responsible for maintaining documents and ensuring the most current revision is 
being used for the performance of work. Documents shall be stored in a manner 
that minimizes the risk of loss or damage.  

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

END OF SECTION 
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PART 1 – GENERAL 

1.1 COMMUNICATIONS 

1.1.1 Written communications between CPCCo and Contractor shall be sent to the 
representatives identified under “Contract Correspondence” in the Contract Part IV, 
Special Terms. The Contractor may interface with various CPCCo (and other) 
organizations through the CPCCo Contract Specialist (or designee), as required.  

1.1.2 Applicable interfaces, including existing facilities, systems, features, and 
environmental conditions that the Contractor may interact with, include the 
following: 

A BTR will be designated for contract release. The BTR is responsible for monitoring 
and providing technical guidance for this Contract and should be contacted 
regarding questions or problems of a technical nature. The BTR is also responsible 
for appropriate surveillance of the Contractor’s representative while on site. In no 
event, however, will an understanding or agreement, modification, change order, or 
any deviation from the terms of this Contract be effective or binding upon CPCCo 
unless formalized by proper Contract documents executed by the Contract Specialist 
prior to completion of this Contract. On all matters that pertain to Contract terms, 
the Contractor shall contact the Contract Specialist specified within this Contract. 
When in the opinion of the Contractor, the BTR requests or directs efforts outside 
the existing scope of the Contract; the Contractor shall promptly notify the Contract 
Specialist in writing. The BTR does not possess any explicit, apparent or implied 
authority to modify the contract. No action should be taken until the Contract 
Specialist makes a determination and/or modifies the contract. 

The Contractor will immediately notify Hanford Fire Department of any fire incidents 
at (509)373-0911. 

The Contractor shall immediately notify the field Contract Release BTR (who will 
contact CPCCo Safety) of any injuries or incidents; to include damage to contractor-
owned property or equipment. The Contractor will follow this up within 24 hours 
with a written explanation to the Contract Specialist of the occurrence. 

In the event that there is an abnormal or unusual situation associated with this 
contract work scope, the Contractor is to immediately contact the Buyer’s Technical 
Representative (BTR). If, after several attempts, the Contractor is unable to contact 
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either the BTR or the Contract Specialist, the Contractor is to contact the Hanford 
Emergency Operations Center (EOC) Shift office, formerly the Hanford Occurrence 
Notification Center at (509) 376-2900, which is available 24 hours a day, seven days 
a week, and provide them with: Contract Number, Contract Specialist’s name, BTR’s 
name and a short summary of the abnormal or unusual situation. If, after making 
contact with CPCCo, the Contractor is instructed to suspend activities, the 
Contractor is not to proceed until such direction to proceed has been expressly 
issued by the Contract Specialist. If there is an emergency situation, the Contactor is 
to make the appropriate immediate emergency call to 911 or (509) 373-0911 for cell 
phones and then make the notifications to CPCCo as set forth herein. 

1.1.3 Daily construction activity shall be coordinated with CPCCo as identified in the Part 
IV – Special Provisions section 1.11 of the Contract document entitled “Designation 
of Technical Representative (BTR)”. 

1.1.4 When working in a CPCCo-designated facility, Contractor shall be subject to CPCCo 
facility operation constraints and requirements including facility operational control, 
procedure compliance/interpretation, and stop work provisions. Contractor 
personnel shall respect and adhere to directions received from facility operation 
personnel when conducting work within the designated facility. 

1.2 PREPARATION ACTIVITIES 

The Contractor shall be responsible for the following functions, requirements, and 
design criteria preparatory activities: 

1.2.1 Ensure equipment, and personnel are ready for the execution of the applicable 
contract release. 

1.2.2 The Contractor shall ensure that Suspect/Counterfeit items are not brought onto the 
Hanford Site, in accordance with Section 01400. 

1.2.3 Submit equipment certification and checklist per Section 01300. Ensure all 
Contractor-supplied tools and equipment are in good working order and free from 
obvious and known defects, malfunctions and disrepair (e.g., oil leaks, broken 
and/or missing parts) upon arrival at the job site. 

1.2.4 Site conditions and known hazards are not limited to but may include the following: 

Trips and Falls Noise sources Bio-hazards and vermin 
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Uneven walking surfaces Excavation & Earth Moving Ergonomic hazards 

Lifting Falling objects Hazardous Energy 

Radiological Area Sharp objects 
Temperature Extremes 

 

Mobile Equipment Wind and Dust Hoisting & Rigging 

Portable Hand Tools Chemicals/Chemical Products Elevated Work Surfaces 

Fire Hazards Wildfire Hazards Silica 

   

 

1.3 SECURITY, BADGES, AND DOSIMETERS 

1.3.1 CPCCo will arrange for issuance of security badges and dosimeters required for on-
site work subject to the requirements identified in the Contract document under 
Part IV, Special Provisions – On-Site Services SP-5.  

1.3.2 As soon as practical after award, the Contractor shall submit a badge request for 
personnel required under the various releases so that they may be scheduled for 
training and medical evaluation to be eligible for work onsite. A badge is required in 
order to obtain a Hanford Identification (HID) number, which is needed before 
training and medical evaluations can be coordinated and scheduled. A minimum of 
two working days advanced notice is required for a Site badge. Contractor shall wear 
a CPCCo -issued security badge identifying himself/ herself. 

1.3.3 Contractor employees will be required to submit to vehicle searches and not 
personally carry or transport prohibited articles. 

1.4 WORK HOURS 

1.4.1 Work will be done on a 4-10’s schedule, Monday-Thursday. The standard workday 
shall consist of 10 hours of work between the core hours of 6:00 AM to 4:30 PM. No 
work occurs on Facility Closure Days. If schedule alternative is required, BTR will 
communicate to Contractor contact. 

   Facility Closure Days through the Project duration are as follows for CY2022/CY2023: 

Thanksgiving November 23-24, 2022 

Christmas  December 22 & 26, 2022 
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New Year's Holiday January 2, 2023 

President's Day February 20, 2023 

Memorial Day May 29, 2023 

Independence Day July 4, 2023 

Labor Day September 4, 2023 

  

  

 

1.4.2 The Contractor will have access to the job site based on the terms of the Contract.  

1.5 WORK MANAGEMENT REQUIREMENTS 

1.5.1 Performance of Work on other than regular day shift, movement of equipment, 
electrical system tie-ins, and equipment tie-ins require coordination and prior 
approval.  

1.5.2 Work Control Requirements:  

1.5.2.1 Work shall be performed in accordance with existing CPCCo procedures, policies, 
guidance documents, etc. No work shall be performed that is out of scope to the 
contract. If work is determined to be out of scope or questionable, work shall be 
stopped, issue/concern defined and evaluated. Contract revision will be prepared, as 
necessary. 

1.5.2.2 The Contractor shall use the written work instructions provided by Buyer, which are 
written to guidelines described in CPCC-PRO-WKM-12115, Work Management. The 
Contractor and its lower-tiered subcontractors, that will be performing the work, 
shall support Buyer sponsored Enhanced Work Planning (EWP) meetings. The 
planning meetings will be scheduled by Buyer planning department. The Contractor 
and/or its lower-tier subcontractors (or representatives) shall provide competent 
person(s) to support the preparation of all required work documents and shall 
actively participate in the planning and preparation of the work instructions, 
Enhanced Work Planning (EWP) and Job Hazard Analysis (JHA) in accordance with 
CPCC-PRO-WKM-079, Job Hazard Analysis. These meetings will discuss work 
instruction planning scope, hazards and hazard mitigation and analysis preparation. 
Contractor shall have a representative from each building trades craft type that are 
performing the work. 
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1.5.2.3 CPCCo Soil and Groundwater Operations (S&GO) Work Control will prepare and 
provide the Work Package(s) that will invoke requirements for the performance of 
work and all Fire Marshal Permit Requirements Contractor shall document and 
execute their work in accordance with these requirements. Changes to Contractor 
Work/Facility Work Package(s) and supporting documents shall be incorporated into 
the Work Package following the requirements of CPCC-PRO-WKM-12115, Work 
Management, and Work Change Notice (WCN) process.  Allow 5 working days for 
processing work change notices. 

1.5.2.4 Hazard Identification and Control Requirements include a job hazard analysis that 
addresses each phase of the work, and the hazards associated with the 
environments at each work site location, in accordance with this SOW. 

1.5.2.5 Work release requirements will consist of Soil and Groundwater (S&GO) releasing 
the work on a daily basis. A Work Release will be issued per the daily release sheet.  

NOTE: The end-of-the-day meeting may be a conference call to plan the following 
day’s work activities at a time to be determined by the BTR. 

1.5.3      Hazard Identification and Mitigation 

1.5.3.1 The Contractor will develop and maintain a work site Job Safety Analysis in 
accordance with CPCC-PRO-SH-40078 – Contractor Safety Processes, Appendix F – 
Safety Program Specifications For Contractors and additional requirements in SP-4 
2.0 Occupational Safety Rating.  

1.5.3.2 Contractor safety program structure and performance is documented on site form 
A-6004-812, Contractor Occupational Safety Industrial Hygiene Pre-Qualification 
Form.  The following attachments to A-6004-812 are required: 

•  The CONTRACTOR worker’s compensation experience modification rate 
(EMR)/risk rating for the current and past 3 years, 

• The OSHA 300A Summary for the past 3 years, 

• The Table of Contents from the offeror’s safety and health manual, 
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• Copies of transmittal letters from any Federal or State OSHA inspection during 
the past 3 years – to include number of citations issued and a description of 
outcome), 

• Identification and summary of occupationally related fatalities in the past 5 years 
that involve self-perform or subcontracted employees - to include cause and 
corrective actions implemented. 

PART 2 – PRODUCTS     

Not Used 

PART 3 – EXECUTION  

Not Used 

END OF SECTION 
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PART 1 – GENERAL 

1.1 CONTROL POINTS 

1.1.1 Basic reference points, bench marks, and other survey data are shown on the 
Drawings. 

1.2 QUALITY CONTROL 

1.2.1 Quality Controls (e.g., inspections, tests, material identification, nonconformance 
control, etc.) shall be established, implemented, and documented using a graded 
approach to verify that design requirements are appropriately satisfied during 
construction.  The specific controls shall be specified in Quality Assurance Plans and 
implemented through a combination of project procedures, drawings, specifications, 
and inspection/test plans.  See Section 01400. 

1.2.2 Structural alignment, support location, and grades:  For surveying Work, use of a 
land surveyor registered in the State of Washington is required. 

1.2.3 Layout:  Use personnel who are trained, skilled, and experienced in construction 
staking. 

1.2.4 Deliverable Documentation:  Deliver field notes, records and documentation for 
Work under this Section in accordance with Section 01720. 

1.3 PROCEDURE 

1.3.1 Before construction activity and in field, verify control points provided by this 
section.  Verification shall include horizontal coordinates and elevations.  Report 
discrepancies to Buyer before proceeding with construction. 

1.3.2 Using control points, establish reference points for structural alignment, support 
location, grades, layout and other construction activity.  Record horizontal and 
vertical data for reference points. 

1.3.3 Preserve control points, reference points, stakes and other established markers until 
either removal is authorized by Buyer or Work is completed. 
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1.3.4 Refer to the Contract document Part IV,. Special Provisions – Construction Services 
SP-4’s reference clause FAR 52.256-27, “Layout of Work.” 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used  

END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced herein form part of the Contract to 
the extent designated in this section. Referenced documents are those current as of 
the date of this section unless otherwise indicated. 

• Department of Energy (DOE) 

0343 Stop Work 

0344 Hanford Site Excavating, Trenching, and Shoring 

1066 Fire Protection 

• National Fire Protection Association (NFPA) 

1   Fire Code 

70-2020 National Electrical Code (NEC) 

10  Standard for Portable Fire Extinguishers 

37  Installation and Use of Stationary Combustible Engines and Gas 
Turbines 

1143 Standard for Wildland Fire Management 

1.2 SUBMITTALS 

 Not Used 

1.3 SUMMARY 

1.3.1 Work elements requiring Hanford Site permits are identified in this section. Permits 
will be provided by CPCCo at no cost, unless otherwise stated. 
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1.3.2 Notify CPCCo eight (8) working days in advance of work requiring permit (unless 
otherwise stated) and furnish requested information. Post permit in a conspicuous 
location and ensure employees' awareness of permit contents. Meet the 
requirements set forth in permit.  

1.3.3 Permits identified in this section and other sections of the Contract may require use 
or approval of forms and requests that are not titled as permits but generically 
referred to as permits. Contractor shall comply with requirements identified on 
those forms and requests. 

1.3.4 It is not anticipated that the Work performed under this SOW will require a 
Radiological Work Permit (RWP). However, if unexpected conditions are 
encountered during performance of the Work, an RWP may be required or contact 
Radiological Control and request a Radiological Screening in accordance with  
A-6004-654, “Radiological Hazard Screening Form (RHSF)." 

1.3.5 It is not anticipated that cultural materials or protected plants or animals will be 
encountered during project activities in previously disturbed areas. However, 
workers are to be instructed to watch for bones or possible historic artifacts during 
field work on the Hanford Site, especially during excavation. If cultural materials are 
encountered, stop work within the immediate vicinity of the find and notify CPCCo. 

1.3.6 Contractor shall watch for cultural materials such as bones or historic artifacts 
during field work on the Hanford Site. Contractor shall notify Buyer at least 24 hours 
in advance of performing excavations to arrange for monitoring by cultural resource 
experts.  No excavation may proceed without such monitoring.  If cultural materials 
are encountered, stop work within the immediate vicinity of the find and notify 
Buyer. 

 Migratory birds may be present at this site and nesting activities shall not be 
disturbed. If field work is to be initiated during active nesting season (i.e., between 
mid-March through end of July), Contractor shall contact CPCCo to initiate a review 
of the area where the work is to be performed to make sure no nesting is occurring 
within the affected area). Workers are to be instructed to watch for active nests. If 
active nests and/or any nesting birds are encountered, or birds exhibit defensive 
behavior, the Contractor shall stop work in the immediate vicinity of the nest and 
shall contact CPCCo for additional review and required action. 
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1.3.7 Ground-disturbing activities have the potential to spread and increase noxious 
plants. Vehicles should stay on existing roadways, graveled areas, and bare areas to 
the extent possible. 

1.4 PERMITS 

 
1.4.1 Hanford Site Excavation Permit. In accordance with DOE-0344.  Required for 

excavation involving hand digging greater than 12 inches in depth, or machine 
digging. 

1.4.2 Fire Marshall Permit:  Notify Buyer in accordance with SP-4. Required when fire 
alarm systems, fire sprinkler systems, or fire hydrants will be taken out of service; 
for new construction and demolition; when using combustible chemicals, 
compressed gas, explosives, and flammable/combustible liquids; when performing 
cutting/welding or outdoor burning; and for any activity falling under the scope of 
NFPA 1.  

1.4.3 Road Closure Permit:  Notify Buyer in accordance with HMIS-RD-FP-8589 Hanford 
Fire Marshal Permits and CPCC-PRO-FP-40422 Fire Marshal Permit Interfaces 

1.4.4 Off Road Travel Permit:  Notify Buyer in accordance with HMIS-RD-FP-8589 Hanford 
Fire Marshal Permits and CPCC-PRO-FP-40422 Fire Marshal Permit Interfaces 

 

1.4.5 Hanford Site Oversize/Overweight Permit (A-6003-609):  Required for each vehicle 
and/or non-reducible load that exceeds the dimensions or weights shown in SP-4. 

1.4.6 Road Closure Permit – A Hanford Fire Marshal Permit for “Road Closure “will be 
required for any time a site road is closed 

1.4.7 Off Road Travel Permit – An “Off Road Travel” permit is required anytime an 
automotive vehicle will be traveling off established roads. Reference HMIS-RD-FP-
8589 Hanford Fire Marshal Permits and CPCC-PRO-FP-40422 Fire Marshal Permit 
Interfaces 
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PART 2 – PRODUCTS   

Not Used 

PART 3 – EXECUTION  

Not Used 

END OF SECTION
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced therein form part of the Contract to 
the extent designated in this section. Referenced documents are those current as of 
the date of this section unless otherwise indicated. 

1.1.1.1 Code of Federal Regulations (CFR) 

Title 29 Labor 

 Part 1910       Occupational Safety and Health Administration (OSHA) 

 Part 1926 Safety and Health Regulations for Construction 

1.1.1.2 Department of Energy (DOE) 

0343 Hanford Site Stop Work Procedure 

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal procedures. 

1.2.2 Approval Required 

1.2.2.1 Safety and Health Program:  CPCC-PRO-SH-40078, Appendix F, Safety Program 
Specifications for Contractors is the preapproved safety and health procedure; 
however, Contractor may submit, with proposal, an alternate safety program. The 
alternative program shall comply with federal, state, and local codes and CPCC-PRO-
SH-40078, Appendix F.   

1.2.2.2 Designated Safety Representative:  Before starting work, submit name of individual 
identified as the “Designated Safety Representative,” if the Contractor has more 
than one employee working on site in performance of this contract, in accordance 
with CPCC-PRO-SH-40078, Appendix “F”, 3.2 Construction Safety. Contractor shall 
notify the Contract Specialist if the name of the Designated Safety Representative 
changes. 
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1.2.2.3 Job Safety Analysis (JSA):  Prior to onsite work, submit JSA identifying safety hazards 
as required by this Section.  

1.2.3 Approval Not Required:   

1.2.3.1 The Safety and Health Inspection Checklist (A-6008-520) shall be completed daily 
and submitted electronically on a weekly basis in accordance with the Safety and 
Health Inspections procedure CPCC-PRO-SH-40499, Safety and Health Inspections. 

1.3 SAFETY 

1.3.1 The Contractor shall comply with the on-site provisions identified in SP-5 of the 
Contract. 

1.3.2 The Contractor shall perform work safely, in a manner that ensures adequate 
protection for employees, the public, and the environment, and shall be accountable 
for the safe performance of work. The Contractor shall comply with, and assist 
CPCCo in complying with all applicable laws, regulations and directives.  

1.3.3 The Contractor and its lower-tier subcontractors shall take all reasonable 
precautions in the performance of the work to protect the safety and health of 
employees and of members of the public. Where there is a difference in regulations 
or requirements, the most stringent shall apply. 

1.3.4 While working within a facility or remote area, Contractor shall participate in 
emergency drills. Exemptions may be requested by Contractor. 

1.3.5 The Contractor shall wear personal protective equipment (PPE) while performing 
activities that present the potential for injury. Contractor shall utilize gloves that are 
rated as cut/puncture-resistant for all activities that present the potential for a cut 
or puncture to the hand. Leather gloves are not rated as cut/puncture-resistant, and 
are not permitted. Contractors shall still use gloves (e.g., leather, canvas, cotton, etc. 
as appropriate for the work activity) to prevent and/or protect the hand from 
abrasions and contusions. Cut-resistant gloves come in different performance 
strengths; the Contractor needs to exercise the right amount of care to ensure they 
have selected the proper type of gloves for the hazard to be encountered. CPCCo 
does not specify or recommend any brand-name gloves; but does require these 
gloves to be rated as cut/puncture resistant. Additional PPE may be required for 
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specific tasks being performed. This PPE shall be addressed in the contractors Job 
Safety Analysis (JSA) that is submitted to CPCCo for approval prior to the start of 
work. 

1.3.6 The Contractor shall review the work scope, location, and hazards to determine if 
the activity is skill-based or beyond skill-based work per CPCC-PRO-WM-079 (i.e., 
requires further analysis through a Job Hazard Analysis). Contractor shall ensure that 
contractor employee craft workers are, at a minimum, trained and qualified to the 
respective Craft Specific Hazard Analysis (CHA) for each craft listed and the controls 
associated with the CHA for each craft listed and the controls associated with the 
CHA as well as the General Hazard Analysis (GHA). 

   

1.4 HAZARD IDENTIFICATION 

1.4.1 Prior to performing any other activities, the Contractor shall submit a JSA/JHA 
for the construction activities to be performed.  

1.4.1.1 JSAs/JHAs are prepared by the Contractor to address specific work activities and 
hazards associated with the specific work and to identify the controls necessary to 
eliminate or control the hazards. The JSA/JHA shall be written in such a manner as to 
be understood and usable by Contractor personnel in order to aid them in the 
identification, control, and response of potential hazards; it is not just a compliance 
document. To achieve the level of coordination desired, approval of the JSA/JHA is 
required to ensure proper safety planning and communication prior to the start of 
work. The JSA/JHA shall be prepared in a format provided by CPCCo, and the 
Contractor shall submit a JSA/JHA for approval prior to work on each release. 

1.5 MEDICAL EXAMINATIONS 

1.5.1 Medical examinations and Employee Job Task Analysis (EJTA) evaluation forms may 
be required for Contractor personnel prior to starting work on the Hanford Site. See 
SP-5. Please submit EJTAs for all personnel performing this Work. 

1.5.2  The Contractor shall immediately notify the BTR and the Contract Specialist of any 
injuries or incidents; to include damage to Contractor-owned property or 
equipment. 
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1.5.3  The Contractor shall take appropriate action, up to and including stopping work, and 

immediately notify the CPCCo if an unplanned risk or hazard is discovered that is not 
covered by directions provided by CPCCo. This action includes notifying the CPCCo if 
the work exposes their workers to hazards that require medical monitoring. 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

3.1 As soon as practical after award, the Contractor shall submit a badge request for 
personnel so that they may be scheduled for training and medical evaluation to 
ensure crews will be eligible for work on site. The badging request is required to 
obtain a Hanford Identification (HID) # and have training and medical evaluations 
scheduled.  

 The Contractor shall arrange for their and subcontract employees to obtain the 
following regulatory required occupational medical examinations, which are 
triggered by the activities of this contract. 

 

X Noise (>85 dbA) 

X Particulates 

 

The Contractor shall utilize the current Hanford Site Occupational Medical Provider 
(SOMP) to obtain the identified medical examinations.  

NOTE:  Contractor employees may be required to attend a second briefing to be 
scheduled by the SOMP to review medical information from initial appointment. The 
schedule for this briefing may take up to 15 working days from initial medical. No 
work may be performed on the Hanford Site prior to this second briefing being 
completed. 

The Contractor may be required to follow Facility specific procedures when 
executing the work scope. Those procedures identified are required to be followed 
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in executing specific scope described (Non-released documents may be obtained 
from the BTR or SME when on site). 

Applies to Contract Document Number Title 

 CPCC-MP-SH-32219 
10 CFR-851 CPCCo Worker Safety and Health Program 
Description 

 CPCC-PRO-SH-28034 Adverse Weather 

 CPCC-POL-SH-5053 
CPCCo Safety, Health, Security, Quality, and Environmental 
Policy 

 CPCC-RD-SH-11166 Control of Working Hours and Working Alone 

 DOE-0359 Hanford Site Electrical Safety Program (HSESP) 

 CPCC-PRO -SH-40463 Ergonomics 

 CPCC-PRO-SH-40410 Hazard Communication Program 

 CPCC-PRO-SH-121 Heat Stress Control 

 CPCC-PRO-WKM-079 Job Hazard Analysis 

 CPCC-POL-SH-54212 Vehicle Safety Policy 

 CPCC-RD-SH-52755 Employee Job Task Analysis 

 CPCC-PRO-SH-40479 Occupational Noise Exposure and Hearing Conservation 

 CPCC-PRO-SH-40499 Safety and Health Inspections 

 CPCC-PRO-SH-40461 Safety Communications 

 CPCC-PRO-SH-7085 Safety Responsibilities 

 DOE-0343 Hanford Site Stop Work Procedure 

 CPCC-PRO-SH-40445 Tags, Signs and Barriers 

 CPCC-STD-FP-40404 Fire Protection Program 

 HMIS-RD-FP-9717 
Fire Prevention for Construction / Occupancy/Demolition 
Activities  

 CPCC-PRO-SH-17916 Industrial Hygiene Exposure Assessments 

 CPCC-MP-SH-40516 Chemical Management Program 

 CPCC-PRO-FP-40421 Hot Work 

 CPCC-PRO-SH-409 
Industrial Hygiene Monitoring, Reporting and Records 
Management 

 CPCC-STD-SH-40518 Personal Protection 

 CPCC-PRO-SH-077 
Reporting, Investigating, and Managing Health, Safety and 
Property/Vehicle Events 

 DOE-0344 
Hanford Site Excavating, trenching and shoring Procedure 
(HSETSP) 

 DOE-1066 Fire Protection 

 CPCC-PRO-FP-40422 Fire Marshal Permit Interfaces 

 

3.2 CPCCo will provide Hanford medical facilities for emergency or life-threatening 
injury situations (those requiring immediate medical attention). All injuries, 
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accidents, fires, and near misses shall be reported to CPCCo, including fires that are 
extinguished without causing damage. 

3.3 To ensure worker safety, work or portions of work may be temporarily and 
incrementally shut down due to high winds, lightning, or other inclement weather as 
determined by CPCCo. The Contractor shall not be additionally compensated in 
terms of cost or schedule for weather-related shutdowns. CPCCo issues the 
following warnings via radio system, public announcement, or in person. The 
Contractor shall ensure that subcontractor personnel are apprised of the warnings 
and take the required actions as stated in CPCC-PRO-SH-28034 Adverse Weather for: 

• Lightning Safety 

• Wind Conditions 

• Snow and Ice Safety 

• Torrential Rain and Hail Safety 

• Early Release Due to Adverse Weather 

•  

• Suspend operation of mobile cranes and other material lifting/ 
hoisting/moving equipment during periods of high wind conditions (defined 
as sustained winds at 25 mph or greater and/or gusts meet or exceed 35 
mph). All loose outdoor material shall be secured. 

• Hanford Bulleting for Red Flag Warings, AB07-001 Rev 15 (which restricts automotive 

travel Off Road during high wildfire risk weather periods. 

• At wind speeds of 25 mph and /or gusts to 35 mph, suspend work on roofs 
and elevated surfaces (e.g., scaffolds, ladders) AND LIMIT other work to 
those activities specifically evaluated for continuing safe operation (including 
parallel and side wind impacts) and approved by the Project Vice President. 

• Suspend all elevated outdoor CPCCo work activities (e.g., work associated 
with the use of forklifts, dump trucks, elevated booms [e.g., cranes, 
drilling/telescopic forklift masts], aerial lifts [e.g., JLGs], scaffolds, ladders, 
etc.) when lightning is detected within a 50-mile radius of the work location. 
This includes any equipment that has a boom or capability of extending any 
part to an elevation greater in height than the equipment cab (e.g., raising 
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dump truck beds or roll-on/roll-off containers, but does not apply to driving 
those vehicles). 

• Suspend all outdoor CPCCo work when lightning is detected within a 10-mile 
radius. 

 

 

Suspend all outdoor CPCCo work when lightning is detected within a 10-mile radius. 

 

In addition to these warnings, CPCCo also provides the following: 

• Snow and ice removal is provided on Site roads. The Contractor shall provide 
snow removal and ensure safe walking and transfer conditions for walkways 
and access points around their offices and work areas and the job-site within 
the project boundaries. 

• In response to winter storm conditions, CPCCo may close the Site or release 
Contractor's employees early. If so, CPCCo will make appropriate 
announcements and coordinate the closure or early dismissal. Reference 
General Provisions 5.3, “Delays – Force Majeure.” 

• The Contractor shall be responsible for freeze protection in all areas turned 
over to the Contractor by CPCCo. 

3.4 Personnel who will be using Commercial Motor Vehicles (CMV) on site which are 
required to be operated under a DOT license / Commercial Driver’s License (CDL) will 
require the contractor to meet all the Department of Transportation (DOT) Federal 
Motor Carrier Safety Regulations (FMCSR) in 49 CFR Parts 40, 382, 383, 385, 387 and 
390-399. 

3.5 Slow moving vehicles/mechanized equipment may traverse in and around 200E, 200W, 
100K, 300 and 400 Area and the 100B, C, D, F, H, N Areas/facilities and may cross low 
volume roadways as long as facility hazard analysis and basic traffic controls are in place 
to provide safety for pedestrians and nearby motorists that may interact. At a minimum, 
one SMVE vehicle is required at the rear of the slow-moving vehicle if the vehicle needs 
to travel long-distance (1/2 mile or more) within the areas. 
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END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced therein form part of Contract to 
extent designated in this section. Referenced documents are those current as of the 
date of this section unless otherwise stated. Contractor is required to comply with 
these documents. 

1.1.1.1 Code of Federal Regulations (CFR) 

Title 10 Energy 

 Part 820  Procedural Rules for DOE Nuclear Activities 

 Part 830.122      Quality Assurance Criteria 

    Part 835      Occupational Radiation Protection 

Title 29 Labor  

Part 1910 Occupational Safety and Health Administration (OSHA) 

 Section 1200      Hazard Communication 

Part 1926 Occupational Safety and Health Standards 

Title 40 Protection of Environment 

 Part 82 Protection of Stratospheric Ozone  

 Part 112      Oil Pollution Prevention 

1.1.1.2 National Fire Protection Association (NFPA) 

 30 Flammable and Combustible Liquids Code  

1.1.1.3  Revised Code of Washington (RCW) 

  Title 46 Motor Vehicles 

  Chapter 46.11  Vehicle Licenses 
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1.2  SUBMITTALS 

1.2.1 See Section 01300 for submittal procedures. 

1.2.2 Approval Required 

1.2.2.1 Safety Data Sheets (SDS):  Before starting work, submit SDS for hazardous chemicals. 
Chemical sources: One work day before starting work, submit detailed information 
relative to any anticipated process involving the application of volatile chemicals 
(use of a volatile cleaning agent, application of polyurethane coating, etc.)(1.7.4). 

1.2.2.2 Chemical inventory:  Five work days before starting work, submit inventory of 
chemicals that will be brought to the worksite in accordance with SP-4, SP-5, and 
this Section. 

1.2.2.3 Dust control plan:  Five work days before starting work, submit a Dust Control Plan 
in accordance with 1.8.2. 

1.2.3 Approval Not Required:  None 

1.3 WASTE MINIMIZATION 

1.3.1 Minimize waste in accordance with the following waste management hierarchy. 

a. Source reduction 
b. Reuse 
c. Recycling 
d. Compliant disposal 

1.3.2 Source Reduction 

1.3.2.1 Material substitution:  Minimize number of chemicals used to perform same or 
similar tasks.  Where practical, replace hazardous materials with non-hazardous or 
less hazardous substitutes.   

1.3.2.2 Inventory reduction:  Minimize product inventory to reduce accumulation of 
partially used and unused materials requiring disposal.  Remove partially used lots 
and unused materials from worksite at Contract completion. 
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1.3.2.3 Packaging:  Minimize packaging brought on worksite.  Whenever feasible, return 
empty containers to vendor. 

1.3.2.4 Waste segregation:  Separate wastes to avoid creating additional wastes and 
mixtures that cannot be recycled, or that may be more difficult to manage. 

1.3.2.5 Process modification:  Streamline processes for more efficient operation and less 
waste generation. 

1.3.2.6 Reuse/Recycling:  Ensure that materials are reused, if possible, rather than discarded 
as waste. 

1.4 DISPOSAL OF INERT/DEMOLITION AND NONHAZARDOUS WASTE 

1.4.1 Handle and dispose of waste in accordance with applicable federal, state, and local 
laws, regulations and requirements, Contract document Part IV, Special Provisions 
SP-5 – On Site Services (SP-5) and this Section. Notify CPCCo prior to shipment of 
inert/demolition waste for radiological survey by others if removing from 
contaminated area. 

1.4.2 Non-hazardous:  Dispose of non-hazardous debris using bins provided by Contractor.   

1.4.3 Any nonradioactive inert waste (i.e., broken asphalt, broken concrete, glass, brick, 
aluminum, stainless steel, wood, and overburden/spoils material such as rock and 
earth) may be disposed at no charge to Contractor at Pit 9 located in 200 West Area.  
Notify Buyer at least 24 hours prior to need for entry.   

1.4.4 Other waste generated on the Hanford Site such as demolition rubble, construction 
debris, trash, and solid waste not included in other waste categories specifically 
mentioned in the contract shall be dispositioned by Contractor. 

1.5 HAZARDOUS WASTE 

1.5.1 Hazardous materials shall be managed in accordance with SP-5. Promptly report all 
spills of hazardous waste. 

1.5.2 Flammable/combustible liquid storage shall be in accordance with NFPA 30 & CPCC-

PRO-FP-40422, Appendix D.  



                     SECTION 01130 
ENVIRONMENTAL, RADIOLOGICAL, AND NUCLEAR SAFETY 

 

01130-4 

At CPCCo, Safety is no accident 

Construction of Road Crossings for YE44 & YE45 

Requisition No. 362241  10/27/2022 

 

1.6 DISPOSAL OF DANGEROUS AND MIXED WASTE 

1.6.1 Handle and dispose of waste in accordance with applicable federal, state, and local 
laws, regulations and requirements and CPCCo procedures. Hanford-specific 
requirements also apply to dangerous and mixed waste generated on the Hanford 
Site.   

1.6.1.1 Notify CPCCo at least five days before generation of waste and immediately after 
spill and other unforeseen waste generation. Notification shall identify waste stream 
and provide an estimated quantity of waste to be generated. 

1.6.1.2 Upon notification by Contractor, CPCCo will establish a CERCLA waste storage area 
within worksite and select and provide labeled containers affixed with numbers. 
Contractor shall provide a digital fish scale or comparable weighing device at the 
CERCLA waste storage area and shall ensure personnel responsible for the CERCLA 
waste storage area are properly trained. 

1.6.2 Separately accumulate waste from each waste stream in accordance with applicable 
federal, state, and local laws.   

1.6.2.1 During spill cleanup and waste accumulation, cumulatively record waste inventory 
on Waste Inventory Sheet (A-6003-706).  

1.6.2.2 Containers are set up and managed by CPCCo. Manage waste in accordance with SP-
5. 

1.6.3 CPCCo will coordinate pick up and disposal of properly sealed dangerous waste after 
notification by Contractor.  

1.6.4 CPCCo will conduct weekly inspection of CERCLA waste storage area containers.   

1.7 LIQUID EFFLUENTS 

1.7.1 In accordance with the Contract documents Part IV, Special Provisions SP-4 – 
Construction Contracts (SP-4), SP-5, and CPCC-PRO-SH-40078 - Contractor Safety 
Processes, when the Contractor brings chemicals on site, the activity is subject to 
CPCCo’s Chemical Management System Program. The Contractor shall fill out and 
keep current a Chemical Inventory Worksheet (form A-6004-750).   
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1.7.2 Safety Data Sheets (SDS) for hazardous chemicals (as defined by 29 CFR 1910.1200) 
that will be used during the work activity shall be kept current. Contractor shall 
provide the list to the assigned BTR when list has been updated. 

1.7.3 The Contractor shall submit detailed information relative to any anticipated process 
involving the application of volatile chemicals (e.g., use of a volatile cleaning agent, 
application of polyurethane coating, etc.).   

1.8 AIR EMISSIONS 

1.8.1 The following emissions are regulated and shall comply with applicable federal, 
state, and local laws, regulations and requirements: 

a. Fugitive emissions and dust. 
b. Abrasive blasting. 
c. Ozone-depleting substances. 
d. Non-routine (unplanned) emissions. 
e. Radioactive airborne emissions (from disturbing contaminated soil). 

1.8.2 The Contractor shall take reasonable precautions to minimize fugitive dust during 
performance of this work.   

1.8.3       The Contractor shall not conduct open burning without the express written approval 
of BTR or CM. 

1.8.4 Air emission sources also include non-road internal combustion engines for power 
generator or air compressor, loader, backhoe, welder, chain saw, etc.  Licensed 
motor vehicles, pursuant to RCW 46.16 are exempt from the inventory. However, 
mounted internal combustion engines not used to propel the vehicle (e.g.; mounted 
generator) shall be inventoried.  

1.8.5 The Contractor shall comply with CPCC-PRO-SH-40078 - Contractor Safety Processes, 
Appendix F, Section 2.15, for controlling exposures to airborne hexavalent 
chromium. These requirements are specifically applicable to welding, grinding, 
torch-cutting, metal buffing and metal polishing, and spray painting activities. 

1.8.6  During any work disturbing the existing ground surface, a Buyer-provided RCT/HPT 
will be present to conduct intermittent radiological surveys of the excavated or 
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disturbed material, if deemed necessary by Buyer. The radiological surveys will be 
conducted on the spoils removed during any soil excavation as well as on the 
equipment being utilized for this excavation. These radiological surveys are not 
expected to significantly disrupt the Contractor’s ability to perform the required 
work.  Contractor shall provide 2 work days prior notice to Buyer of need for 
RCT/HPT coverage of any excavation or work activity that will significantly disturb 
the existing ground surface. 

1.8.7 If at any point, radioactive materials above specified action levels are encountered, 
work shall be stopped immediately. A Radiological Work Permit will be prepared by 
Buyer to cover working with radiological contaminated soils and materials. 

1.8.8 If radiological contamination is encountered during excavation or other work 
activities, Contractor shall place equipment in a safe condition and remove all 
personnel from area as directed by the RCT/HPT. Radiological controls shall be 
evaluated by the Radiological Protection organization to the encountered conditions 
and modified as may be required. Contractor shall seek direction from the Buyer 
prior to resuming work activities. 

1.8.9 A release survey is required to be conducted by Buyer provided RCTs/HPTs of all 
equipment utilized in excavation. Release survey shall be conducted prior to 
equipment being removed from the project site. The survey is expected to take 
approximately one hour per piece of equipment. Contractor shall provide 2 work 
days prior Notice to Buyer of need for RCT/HPT coverage to conduct required 
release surveys. 

1.8.10 Contractor may additionally request a contamination release survey for each 
removal of equipment or material from a radiological buffer area. Contractor will 
not be charged for survey. 

1.8.11 If survey reveals that equipment or material is not radiologically contaminated, 
dispose of material as planned. 

1.8.12 If survey reveals that equipment or material is radiologically contaminated, dispose 
in accordance with direction from Buyer. Buyer will determine if release back to the 
Contractor is possible. If not possible, the Contractor will be compensated for items 
taken. 
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1.9 CONTINGENCIES 

1.9.1 Isolate and secure spill area in a manner that protects human health and the 
environment. Take direct action if nature of spilled or unforeseen waste material is 
known and if material can be immediately and safely absorbed, neutralized, or 
otherwise controlled. 

1.9.2 Notify CPCCo upon occurrence or discovery of hazardous substances and 
non-hazardous material spills and of unforeseen dangerous waste generation.  
Notification shall identify waste stream if known and include identification and 
quantity of waste. Clean up areas contaminated by spilled material and manage spill 
residues in accordance with this Section.  

1.9.3 In addition, the following project specific safety requirements are applicable to this 
specific scope of work and are tailored to the hazards and controls applicable to this 
scope of work. 

1.9.4 In accordance with, Part IV of this contract, all on-site work shall be conducted in 
accordance with SP-5, Special Provisions – On-Site Services. 

1.9.5 All construction, drilling, and services under the management of the Contractor shall 
be performed in accordance with CPCC-PRO-SH-40078, Appendix F, Safety Program 
Specifications for Contractors, which flows down the 10 CFR 851 requirements to the 
Contractor. 

1.10 WASTE MANAGEMENT  

1.10.1 UTILIZE dumpsters located at the job-site for sanitary/unregulated waste including 
general construction debris. 

https://www.plateauremediation.com/index.aspx?section=162
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1.10.2 CONTACT the BTR who will coordinate with S&GO Waste Management for disposal 
of any waste other than general construction debris (i.e., chemically contaminated 
wastes (e.g., paint wastes, rags, etc.). 

1.11 RADIOLOGICAL COVERAGE REQUIREMENTS 

1.11.1 Prior to starting any soil disturbing activities, a survey of the area will be conducted 
by RCT’s provided by CPCCo. The survey will consist of monitoring the work area to 
ensure no radioactive contamination exists in the environment in the area to be 
worked (aka. grub survey). If radioactive contamination is found in the area, notify 
the project manager and radiological controls department for further direction prior 
to proceeding. 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 

END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced therein form part of Contract to 
extent designated in this section. Referenced documents are those current as of the 
date of this section unless otherwise stated. 

1.1.1.1 Code of Federal Regulations (CFR) 

 Title 49   Transportation 

   Part 40   Federal Motor Carrier Safety Administration 

  Parts 382-383 Federal Motor Carrier Safety Administration   

  Parts 385, 387 Federal Motor Carrier Safety Administration 

  Parts 390-399 Federal Motor Carrier Safety Administration 

1.1.1.2 Department of Energy, Richland Operations (DOE-RL) 

DOE-RL-92-36  Hoisting and Rigging Manual 

1.1.1.3 Washington Administrative Code (WAC) 

Title 296 Department of Labor and Industries 

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal procedures. 

1.2.2 Approval Required 

1.2.2.1 Before starting work, submit documentation of successful completion of training 
requirements and certification that all training is current.  

1.2.3 Approval Not Required:  None 
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1.3 REQUIREMENTS 

1.3.1 General 

1.3.1.1 Contractors using a vehicle meeting the definition of a Commercial Motor Vehicle in 
49 CFR 383.5 and 390.5, must comply with all of the DOT Federal Motor Carrier 
Safety Regulations (FMCSR) as promulgated in 49 CFR Parts 40, 382, 383, 385, 387 
and 390-399. 

1.3.1.2 The Contractor shall provide appropriately trained and qualified staff to perform the 
type of work associate with their trade at the Hanford Site. 

1.3.1.3 Task- and facility-specific training is required in this Statement of Work, the Contract 
Provisions, and other documents referenced herein. The training listed may not be 
all-inclusive of training required.  

1.3.1.4 Required training shall be completed prior to related work being performed. 

1.3.1.5 CPCCo will provide task- or facility-specific training required for the Hanford Site, 
which includes the class, instructor, and required training material. The Contractor is 
responsible for cost of labor to complete all required training. 

1.3.1.6 When offsite equivalent training is available, The Contractor is responsible for all 
training costs. CPCCo will provide equivalent onsite training or reimbursement for 
any equivalent onsite/offsite training costs. 

1.3.1.7 CPCCo will provide for on-the-job evaluations (OJE) when they are required by 
Contract. 

1.3.1.8 For previous training to be acceptable for Hanford Site qualification, documented 
evidence shall include type and class of equipment. For qualifications not related to 
equipment operation, personnel shall have documented evidence of training and 
experience related to an activity covered under this Contract. 

1.3.1.9 The Contractor shall maintain copies of personnel training records at the jobsite. 

1.3.2 Site-Required Training 
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1.3.2.1 CPCCo General Employee Training (CGET) and Hanford Site Orientation (HGET):  
Mandatory for all Contractor and sub-tier Contractor personnel performing work on 
the Hanford Site. Previous CGET training may be acceptable.  

1.3.3 Qualification Training 

1.3.3.1 Hoisting and Rigging 

1.3.3.2 Hanford Site Hoisting and Rigging Manual (DOE-RL-92-36) provides qualification for 
rigging operations. The Contractor may submit employee record of equivalency (i.e., 
experience and union affiliation), but is required to pass a written or oral 
examination; operators of cranes, forklifts, and aerial lift personnel performing 
rigging activities shall also satisfactorily complete an OJE. 

1.3.4 The following training/qualifications required for this task includes (but is not limited 
to) the following courses:  

  NOTE:  Employee training is tailored to the work task performed by each employee. 
Contractor shall submit a training matrix for the Contractors and their Subcontractors 
personnel to identify worker assignment and applicable training required and current 
status of completed training for each employee. Personnel will not be permitted to 
commence work in advance of completing the required training requirements. 

 

Hanford Course No. Course Title 

000001 HGET - CBT 

000006 CGET – CBT  

600630 Conduct of Work CBT 

600644 General Hazard Analysis (GHA)  

301850 Soil & Groundwater Remediation Project Orientation 

301851 S&GO Facility Emergency Hazards Identification Checklist (FEHIC) 

290225 Soil & Groundwater Cultural Sensitivity CBT 

044470 Forklift Operational Safety 

04467B Forklift Class 3 Operation Qualification (OJE) 
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Hanford Course No. Course Title 

044672 Forklift Class 1 & 2 Operator Qualification (OJE) 

044673 Forklift Class 4, 5 & 7 Operator Qualification (OJE) 

600078 CPCCo Vehicle Spotter Awareness Training 

050411 Load Securement for Drivers & Traffic Personnel 

026100 OSHA 10-Hour Health and Safety (FWS & Safety only) 

170500 Basic Medic First Aid/CPR/AED (FWS & Safety only) 

620193 CPCCo Temperature Extremes - CBT 

620194 CPCCo Hearing Conservation - CBT 

200207 Silica Awareness 

200208 Silica Competent Person 

 

1.3.5 Other Training 

a. Any special certifications (i.e., welding, engineering, NDE) 

b. Job specific training (i.e., journey electrician, journeyman pipefitter, heavy 
duty operator) 

c. “Competent and/or Qualified Person” 

d. Occupational Safety and Industrial Hygiene Training (See CPCC-PRO-SH-
40078) 

 

 
Anticipated work assignments 
 

X Driver With CDL 

 

PART 2 - PRODUCTS 

Not Used 
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PART 3 - EXECUTION 

Not Used 

END OF SECTION 
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PART 1 – GENERAL 

1.1 SUMMARY 

1.1.1 General purposes of conferences and meetings addressed in this Section are 
coordination, control, and direction of the Work. In addition to meetings addressed 
by this Section, Contractor may be required by other Sections and other Contract 
documents to conduct special-purpose meetings and various safety meetings and 
briefings. 

1.1.2 CPCCo will issue meeting notices and prepare an agenda and minutes for each 
conference and meeting addressed in this Section. When applicable, minutes will 
identify action items, assigned actionees, and due dates. 

1.2 SITE LABOR CONFERENCE 

1.2.1 Before start of Work, Contractor shall conduct a conference at a time and Hanford 
Site location agreed upon by Contractor and the Labor Organization representatives. 

1.2.2 Invited attendees shall include CPCCo, Contractor, subcontractors, Labor 
Organizations representing utilized crafts, and others having an interest in Hanford 
Site labor requirements. 

1.2.3 Purpose of the conference is familiarization of project participants with Hanford Site 
labor requirements. Conference shall last approximately one hour and shall include a 
presentation by the Contractor of the proposed craft utilization and work plan. 

1.3 PRECONSTRUCTION CONFERENCE 

1.3.1 Before start of the Work, CPCCo will conduct a conference at a time and Hanford 
Site location agreed to by Contractor and CPCCo. 

1.3.2 Invited attendees will include CPCCo, Contractor, subcontractors and others having 
an interest in the Work 

1.3.3 Purpose of the conference is the coordination of Work startup and familiarization of 
project participants with the Work and worksite. The conference will last 
approximately two (2) hours and will include the following agenda. 
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a. Construction Progress Meetings 

b. Presentation on “Wildfire Prevention” (Note: FPE is able to provide). 

c. Forms required by the Contract. CPCCo will provide reproducible masters. 

Form No. Title 

A. Form A-6004-822 Construction Daily Field Report 

B. Form A-6004-967 Work Release for Construction/Service Organizations 

C. Form A-6004-820 Change Form 

D. Form A-6004-750 Chemical Inventory Worksheet 

E. Form A-6004-757 Contractor Document Submittal  

F. Form A-6004-833 Request for Clarification or Information (RCI) 

G. Form A-6004-783 Craft Specific Job Safety Analysis/Position Hazard Analysis (K-1-
JSA/PHA) 

H. Form A-6004-784 Job Hazard Analysis/Activity Hazard Analysis (JHA/AHA) for 
Subcontractors 

I. Form A-6004-785 Task-Specific Job Safety Analysis (K-3 JSA) 

J. Form A-6008-520 Safety and Health Inspection Checklist 

 

d. Other Site Forms that may be reviewed at this meeting: 

Form No. Title 

A. Form A-6004-929 Construction Completion Document 

B. Form A-6004-590 Waste Planning Checklist 

C. Form A-6004-952 Pre-Job Briefing Checklist 

D. Form A-6006-539 Construction Lost Time / Work Delay Notification (White Card) 

E. Form A-6006-916 Mobile Equipment Operation Worksite Pre-Use Checklist 

 

e. Material and equipment lists 

f. Points of contact and key personnel representing the Contractor and CPCCo. 
Areas covered will include safety, quality assurance and quality control, Price 
Anderson Amendment Act (PAAA), acceptance inspection, and construction 
engineering 
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g. Quality requirements 

h. Report requirements 

i. Safety 

j. Schedule requirements, schedule constraints, and work limitations 

k. Submittals 

1.4 CONSTRUCTION PROGRESS MEETINGS 

1.4.1 At the discretion of the BTR, CPCCo will conduct progress meetings at time and 
Hanford Site location as deemed necessary to ensure progression of the Work. 

1.4.2 Invited attendees will include CPCCo, Contractor, and subcontractors. 

1.4.3 The purpose of the meetings is the exchange of Work-related information. Average 
meeting will last approximately 1 hour and will include the following agenda items: 

a. Safety 

b. Quality Assurance 

c. Progress 

d. Submittal Status 

e. Schedule, Cost and Construction Status 

f. Requests For Information – Status 

g. Design and Scope Changes 

h. Material and Equipment Status 

i. Problem Areas 
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1.4.4 The Contractor shall provide CPCCo with a Construction Daily Field Report (A-6004-
822) and Construction Lost Time / Work Delay Notification (White Card) (A-6006-
539), if applicable, identifying the work performed for the day; craft, supervision, 
and subcontractor manpower; problems, issues, or delays; safety, and planned 
activities for the following day, etc. Construction Daily Field Reports shall be 
submitted to CPCCo by 10:00 am each work day documenting the previous work 
day’s activities. Construction Daily Field Reports will be filled out until the project is 
completed or terminated, and will be submitted on days where no work has been 
done.  

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

 
END OF SECTION 
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PART 1 – GENERAL 

1.1 SUMMARY 

1.1.1 This Section provides the general procedures and requirements for preparing and 
processing submittals. Required submittals are identified in other Specification 
sections, other Contract sections, and the CPCCo OS/IH Manual. Required submittals 
are also summarized by CPCCo on the Master Submittal Register. The Master 
Submittal Register is included in this Section. The submittal register may not be all-
inclusive, and identifies documents required with proposal submittal, post-award / 
prior to Notice-To-Proceed (NTP), and post NTP. 

1.1.2 “Deliverable documents” differ from submittals and are processed in accordance 
with Section 01720. Deliverable documents are Quality Assurance documents and 
are required by technical sections of the Specification. 

1.2 CLARIFICATIONS 

1.2.1 Contract documents take precedence if a conflict exists between Contract 
documents and the submittal register. Immediately notify CPCCo of discrepancies in 
the submittal register. 

1.2.2 Approval of a specific item does not constitute approval of a system or assembly of 
which an item is a component. 

1.2.3 Materials and equipment that differ from approved submittals are subject to 
rejection and replacement at Contractor’s expense. 

1.2.4 Delays arising from failure to provide required submittals in a timely manner will not 
constitute excusable delays for extension. 

1.2.5 Standard processing time of submittals by CPCCo is under 2 weeks and is measured 
from date of submittal’s receipt by CPCCo to date of return mailing. 

1.3 SUBMITTAL BY CONTRACTOR 

1.3.1 The Contractor submittals identified herein on the submittal register shall be 
submitted to CPCCo Document Control by the Contractor using the Contractor 
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Document Submittal (A-6004-757). Instructions for completion of the submittal are 
included with the form.  

1.3.2 The quantity, frequency, and type of submittal shall agree with the requirements set 
forth on the submittal register. The submittal number shall be entered on the 
submittal form by the Contractor in accordance with the submittal register. This 
number is used to identify each submittal.  

1.3.3 When any submittal is returned to the Contractor with a request to resubmit (i.e., 
marked as:  “B-yes” “Minor Comments – Approved With Exceptions as Corrected Re-
submittal Required”; or “C”  “Not Approved Revise and Resubmit”) the Contractor 
shall resubmit all corrected documents within the time specified on the returned 
submittal form, or if no time is specified, within 5 working days from the disposition 
date.  

1.3.4 Contact the Contract Specialist if additional submittal numbers are required. 

1.3.5 Changes to a Contractor’s deliverables that have not been accepted by CPCCo as 
complete shall be re-submitted using the submittal form and in accordance with the 
Contractor’s CPCCo approved Quality Assurance Program. 

1.4 MASTER SUBMITTAL REGISTER 

 A submittal register is provided in Section 01300A. 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

 
END OF SECTION 
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MASTER SUBMITTAL REGISTER 

Contract Number/Name: Road Crossings for YE44 & YE45 Revision: 0 
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Description of Submittal 

Submittal 
Date 

(when 
required) 

Approval 
Organization 

CPCCo 
Review Time 

Needed 
(work days) 

Contract 
Paragraph or 
Requirement 

Reference 

Statement of Work Submittal Requirements 

0-1 APW YES No Pipe sleeve markings in accordance with ASTM A + 5 QA 5 01400, 1.2.2.1 

0-2 FIO No No Name of person responsible for receiving changes to 
design media 

A + 5 BTR 5 01036, 1.2.3 

0-3 APW  No  No Equipment Certification and Checklist A + 5  Safety 5 01040, 1.2.3 

0-4 APW  No  No QA Plan A + 5  QA 5 01050, 1.2.1 

0-5 APW  No No Contractors Alternate Safety Program A + 5 Safety 5 01110, 1.2.2.1 

0-6 APW No No Designated Safety Representative  A + 5 Safety  5 01110, 1.2.2.2 

0-7 APW No No JSA and Safety Requirements A + 5 Safety  5 01110,1.2.2.3, 
1.3.5, 1.4 

0-8 APW No No EJTAs A + 5 Safety 5 01110, 1.5.1 

0-9 APW No No Chemical Inventory Worksheet and SDSs SC - 5 Safety 5 01130, 1.2.2.1, 
1.2.2.2, 1.7.3 

0-10 APW No No Dust Control Plan SC - 5 Safety 5 01130, 1.2.2.3, 
1.8.2 
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MASTER SUBMITTAL REGISTER 

Contract Number/Name: Road Crossings for YE44 & YE45 Revision: 0 
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Description of Submittal 

Submittal 
Date 

(when 
required) 

Approval 
Organization 

CPCCo 
Review Time 

Needed 
(work days) 

Contract 
Paragraph or 
Requirement 

Reference 

0-11 APW No No Employee Training Completion Records and 
Certifications 

SC - 5 Safety 5 01150, 1.2.2.1, 
1.3.3.2, 1.3.4 

0-12 AP No No Construction Daily Field Report Daily Safety 5 01200, 1.4.4, 
01720, 1.3.1.1 

0-13 AP No No Construction Lost Time As required Safety 5 01200, 1.4.4, 
01720, 1.3.1.1 

0-14 AP No No Statement for Suspect/Counterfeit EC + 5 QA 5 01400, 1.2.2.1, 
1.4.4, 1.4.5 

0-15 AP YES No Substitution Requests SC ENG 5 01630, 1.1.2.1 

0-16 AP No No Revised schedule As required BTR 5 01315, 1.1.2.2 

Supporting Specification SGW-54021, 01 61 00 – Common Product Requirement 

1-1 AP NO NO 
Recommended maintenance during storage and 
factory assembly. 

M - 30 BTR 5 1.05.A 

1-2 AP NO NO 
Manufacturer’s instructions for material requiring 
special handling, storage or protection. 

M - 30 BTR 5 1.05.B 
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MASTER SUBMITTAL REGISTER 

Contract Number/Name: Road Crossings for YE44 & YE45 Revision: 0 
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Description of Submittal 

Submittal 
Date 

(when 
required) 

Approval 
Organization 

CPCCo 
Review Time 

Needed 
(work days) 

Contract 
Paragraph or 
Requirement 

Reference 

Supporting Specification SGW-54022, 05 05 23 – Welding 

2-1 APW YES NO 
Shop and field Welding Procedure Specifications 
(WPSs) and Procedure Qualification Records (PQRs) 

M – 30 

(if welding 
required) 

ENG/QA 5 1.03.B.1 

2-2 APW YES NO 
Visual Examination (VT) procedure specifications 
prepared in accordance with applicable welding 
code. 

M – 30 

(if welding 
required) 

ENG/QA 5 1.03.B.2 

2-3 APW YES NO 
Welding Data (Shop and Field) 

 

M – 30 

(if welding 
required) 

ENG 5 
1.03.B.3, 01400, 
1.2.2.1.1 

2-4 AP YES NO 
Welder/Welding Operator Performance 
Qualifications (WPQs) 

M – 30 

(if welding 
required) 

ENG/QA 5 1.03.C.1 

2-5 AP YES NO 
Certified Weld Inspector (CWI) 
credentials/certifications, including current visual 
acuity record. 

M – 30 

(if welding 
required) 

QA 5 1.03.C.2 
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Description of Submittal 

Submittal 
Date 

(when 
required) 

Approval 
Organization 

CPCCo 
Review Time 

Needed 
(work days) 

Contract 
Paragraph or 
Requirement 

Reference 

2-6 AP YES NO Testing agency personnel credentials/certifications 

M – 30 

(if welding 
required) 

QA 5 1.03.C.3 

2-7 AP YES NO 
Certified Weld Inspector (CWI) visual examination 
reports 

M – 30 

(if welding 
required) 

ENG/QA 5 1.03.C.4 

2-8 AP YES NO 
Welding Documentation: Provide a complete 
welding package on appropriate forms in referenced 
welding codes. 

M – 30 

(if welding 
required) 

ENG/QA 5 1.03.C.5 

Supporting Specification SGW-68416, 31 23 16 – Excavation 

3-1 APW YES NO 

Excavation Plan – Detailing: 
a) Methods and sequencing of excavation. 
b) Proposed locations of stockpiled excavated 

material. 
c) Proposed onsite and offsite spoil disposal sites. 
d) Numbers, types, and sizes of equipment 

proposed to perform excavations. 

M - 30 ENG 5 1.01.B.1 
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Description of Submittal 

Submittal 
Date 

(when 
required) 

Approval 
Organization 

CPCCo 
Review Time 

Needed 
(work days) 

Contract 
Paragraph or 
Requirement 

Reference 

e) Anticipated difficulties and proposed 
resolutions. 

f) Reclamation of onsite spoil disposal areas. 

Supporting Specification SGW-68417, 31 23 23 – Fill and Backfill 

4-1 APW YES NO 

Gradation Tests – During production of imported 
material, test as follows: 
a) Granular Fill: One per 2,000 tons 

 
b) Base Course Rock: One per 1,000 tons 
c) Foundation Stabilization Rock: One per 500 tons 
d) Structural Fill: One per 2,000 tons 

M - 30 ENG 5 
1.03.B.1 

2.01 

4-2 APW YES NO Certified results from independent testing agency. M - 30 ENG 5 1.03.B.2 

4-3 AP YES NO 

In-Place Density Tests – In accordance with ASTM 
D6938. During placement of materials, test as 
follows: 
a) Granular Fill: Four tests every lift 

 
b) Base Course Rock: Daily 

M - 30 ENG 5 
1.03.C.1 

 3.05.B 
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Submittal 
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required) 

Approval 
Organization 

CPCCo 
Review Time 

Needed 
(work days) 

Contract 
Paragraph or 
Requirement 

Reference 

c) Foundation Stabilization Rock: Daily 
d) Structural Fill: Four tests every lift 

4-4 AP YES NO Certified results from independent testing agency. M - 30 ENG 5 1.03.C.2 3.05.B 

Supporting Specification SGW-68418, 31 23 23.15 – Trench Backfill 

5-1 APW YES NO 
Shop Drawings: 
Manufacturer’s descriptive literature for marking 
tapes 

A + 10 ENG 5 1.03.B.1 

5-2 APW YES NO 

Samples: 
a) Trench stabilization material 
b) Bedding and pipe zone material 
c) Granular fill 
d) Earthfill 
e) Geotextile 

A + 10 ENG 5 1.03.B.2 

5-3 FIO YES NO 

Certified Gradation Analysis: 
Imported materials or anticipated use for excavated 
materials, except for trench stabilization material 
prior to delivery to Site. 

M - 30 ENG 5 1.03.C.1 

5-4 FIO YES NO Controlled Low Strength Material (CLSM): M - 30 ENG 5 1.03.C.2 
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Certified mix design and test results. Include 
material types and weight per cubic yard for each 
component of mix. 

Supporting Specification H-1-91103 Sheet 9, Section 02220 

6-1 AP YES NO 
Damage Prevention Procedure: Procedure to 
prevent overstressing existing structures, and 
interrupting existing services. 

M - 30 ENG 5 1.2.2.1 

6-2 AP NO NO 
Competent Person: Identity of individual designated 
competent person as defined in 29 CFR 1926.650. 

M - 30 ENG 5 1.2.3.1 

6-3 AP YES NO 

Compaction Testing: Provide report required by 
each standard: 
a) Compaction Control ASTM D 1557, ASTM D 

4253, or WSDOT M 46-01 
b) In Place Density: ASTM D 2922 
c) ASTM D 3017 

EC ENG/QA 5 
3.7.1.2, 01720, 
3.1 

Supporting Specification H-1-91103 Sheet 10, Section 02512 

7-1 AP YES NO 
Laboratory Reports: Provide test reports 
demonstrating that asphalt and mix meet 

D ENG 5 1.2.B.1 
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CPCCo 
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(work days) 

Contract 
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Requirement 

Reference 

requirements. For mix, include Rice Density 
established by WSDOT M 46-01d, Method T-209. 

7-2 AP YES NO 

Job Mix Design: Provide job mix designs in 
accordance with WSDOT M 41-10, 5-04.3(7)A. 
Include percent asphalt content and aggregate 
gradation.. 

D ENG 5 1.2.B.2 

7-3 AP NO NO 

Competent Person: Identity of individual designated 
as competent asphaltic concrete paving inspector. 
Provide documentation indicating certification of 
qualifications. 

M - 30 ENG 5 1.2.C.1 

7-4 AP NO NO Provide trip reports EC ENG/QA 5 3.1.A 

7-5 AP NO NO Provide test results EC ENG/QA 5 3.2.A 

 

 
The Contractor shall meet the required schedule and provide the documents specified in accordance with the following 
submittals. 
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1. Typically, a numerical sequence (i.e., 1, 2, 3…).  However, other numbering systems may also be used. 

2. Submittal type, number of copies and format:   

APW = Approval Required Prior to Work (CPCCo must approve the Contractor’s submittal prior to the Contractor being 
authorized to proceed with any activity/work associated with the submittal). 
AP = Approval Required (CPCCo must approve the Contractor’s submittal; however, work associated with the submittal 
may proceed prior to CPCCo approval). 
FIO = For information only, receipt required 
 
Format: Describes the type of submittal required (electronic or printed):  

3. Technical submittals are Engineering or Quality affecting submittals.  A Yes in this column designates the need for 
formalized comments, and a formalized comment disposition process by the Contractor. Examples of Technical Submittals 
would include Engineering or Fabrication Drawings, or Certificates of Conformance.  

4. Vendor Information for project record purposes.   

5. Description / Document Title.  Describe submittal. 

6. Required submittal date or its relationship to project milestones.  Examples are July 14, 2009, or Award + 15 days, Contract 
Completion +30 days. 

A  Date of Award 
CD  Conceptual Design Complete 
PD  Preliminary Design Complete 
FD  Final Design Complete 
M  Mobilization 
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D  Delivery 
SC  Start of Construction 
EC  End of Construction 

7. Approver Organization.  Examples are Field Work Supervisor, Safety, Quality, Radiation Protection, Waste Management. 

8. The number of Work Days required for review of the submittal.
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PART 1 – GENERAL 

1.1 SCHEDULES 

1.1.1 See Section 01300 for submittal process. 

1.1.2 Approval Required 

1.1.2.1       Project Schedule: With Proposal, submit a schedule covering activities for duration of 
Contract, starting with receipt of Notice to Proceed, as specified in 1.2. 

1.1.2.2 Revised Schedules:  When required or work schedule slips, submit revised project 
schedules as specified in 1.3. 

1.1.3 Approval Not Required: None 

1.2 SCHEDULE PREPARATION    

1.2.1 The schedule shall identify critical path activities, including logical sequence and 
relationship of activities for engineering, design, submittals, procurement, 
fabrication, delivery, erection, installation, and testing for work covered by Contract. 
See Section 01300 for submittal procedures. 

1.3 WEEKLY WORK SCHEDULE PREPARATION 

1.3.1 Each week, prepare a detailed schedule of the following week’s work. Base weekly 
work schedule and work activity. Electronic generation of these schedules is not 
required.  

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced therein form part of Contract to 
extent designated in this section. Referenced documents are those current as of the 
date of this Section unless otherwise indicated. 

Code of Federal Regulations (CFR) 

Title 29 Labor  

Part 1910     Safety and Health Regulations for General Industry 

Part 1926 Safety and Health Regulations for Construction 

Department of Energy (DOE) 

Process Guide Identification and Disposition of Suspect/Counterfeit 
items or Defective items 

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal procedures. 

1.2.2 Approval Required 

1.2.2.1 Submit pipe sleeves. Submit a written statement that all items supplied under 
Contract are genuine, new, and unused in accordance with 1.4.5. Submit 
accreditations and/or certification of company used to perform compaction reports 
and certification on qualified inspector in accordance with 1.5.1. 

1.2.2.1.1 Submit Welding documentation if welding is required in accordance to SGW-54022, 
05 05 23 - Welding, including the following welding data: 

a) Show on Shop drawings or weld map complete information regarding base 
metal specification designation, location, type, size, and extent of welds with 
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reference called out for WPS and NDE numbers in tails of combined welding 
and NDE symbols as indicated in AWS A2.4. 

b) Distinguish between shop and field welds. 
c) Indicate, by welding symbols or sketches, details of welded joints and 

preparation of base metal. Provide complete joint welding details showing 
bevels, groove angles, and root openings for welds. 

d) For pipe fittings, provide a joint weld beveling diagram. Refer to AWS 
D1.1/D1.1M, Annex Q Local Dihedral Angle that can be used to calculate 
bevels for weld joint details of intersecting pipes. 

e) Welding and NDE symbols shall be in accordance with AWS A2.4. 
f) Welding terms and definitions shall be in accordance with AWS A3.0. 
g) Submit Welding data (visual examination/ inspection results) together with 

shop drawings as a complete package. 
 

1.2.3 Approval Not Required 

    

1.3 QUALITY ASSURANCE PROGRAM REQUIREMENTS 

Contractor shall be responsible for performing quality workmanship and shall 
conduct the quality control measures necessary to ensure work conforms to 
requirements included in this SOW. 

1.4 EXCLUDING SUSPECT AND MISREPRESENTED PRODUCTS 

1.4.1 The Contractor shall take the measures necessary to ensure Suspect/Counterfeit 
items are not brought onto the Hanford Site. This includes items within the 
Contractor’s equipment or supplied as part of the Contract. 

1.4.2 The Contractor warrants that items provided to CPCCo are genuine, new, and 
unused unless otherwise specified in writing by CPCCo. Contractor further warrants 
that items used during the performance of the Work include genuine, original, and 
new components, or are otherwise suitable for the intended purpose. The 
Contractor indemnifies CPCCo, its agents, and third parties for any financial loss, 
injury, or property damage resulting directly or indirectly from material, 
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components, or parts that are not genuine, original, and unused, or otherwise 
suitable for the intended purpose. This includes materials that are defective, 
suspect, or counterfeit; materials that have been provided under false pretenses; 
and materials or items that are materially altered, damaged, deteriorated, degraded, 
or result in product failure. 

1.4.3 Types of material, parts, and components known to have been misrepresented 
include fasteners; hoisting, shackles, turnbuckles, cable clamps, wire rope, rigging, 
and lifting equipment; cranes; hoists; valves; pipe and fittings; electrical equipment 
and devices; plate, bar, shapes, channel members, and other heat-treated materials 
and structural items; welding rod and electrodes; and computer memory modules.  
The Contractor’s warranty shall also extend to labels and trademarks or logos 
affixed, or designed to be affixed, to items supplied or delivered to Buyer. In 
addition, because falsification of information or documentation may constitute 
criminal conduct, Buyer may reject and retain such information or items, at no cost; 
and identify, segregate, and report such information or activities to the DOE. 

1.4.4 The Contractor shall submit a written statement that “all items furnished under this 
Contract are genuine (i.e., not counterfeit) and match the quality, test reports, 
markings, and fitness for use required by the Contract.”  The statement shall be on 
Contractor letterhead and signed by an authorized agent of Contractor. 

1.4.5 Any materials furnished as part of this Contract that have been previously found to 
be suspect/counterfeit by the DOE will not be accepted. For more information about 
suspect/counterfeit items, refer to DOE-HDBK-1221-2016, Suspect/Counterfeit Item 
Resource Handbook.  

1.5 INSPECTION AND TESTING 

1.5.1 The Contractor is responsible for the achievement and the verification of the quality 
of the activities performed in the completion of the described work scope. 
Compliance with codes, standards and requirements is the responsibility of the 
contractor. 

1.5.2 At the conclusion of construction activities, the Construction Manager/ BTR will 
conduct a Final Acceptance Walk-down during which time; work will be inspected 
for compliance with contract requirements. 
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PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced herein form part of Contract to 
extent designated in this section. Referenced documents are those current as of the 
date of this section unless otherwise indicated. 

1.1.2 Washington State Department of Transportation (WSDOT)  

M 41-10 Standard Specifications for Road, Bridge, and Municipal 
Construction  

1.2 ACCESS AND PARKING 

1.2.1 CPCCo will make available parking for a limited number of Contractor’s company 
vehicles near the worksite, outside of any Limited Area. “No Parking” signs are 
posted to show fire and emergency lanes. No on-street parking will be permitted. 
The Hanford Fire Marshal Permit for Construction will limit the distance automotive 
vehicles can be allowed to park next to brush land i.e., 35 ft clear space free of 
combustible materials and vegetation. Ref. CPCC-PRO-FP-40422, Appendix D7.0 
Motor Vehicle Parking In Support of Construction Activities. 

1.2.2 First Aid:  Facilities for first line medical attention are available onsite and are 
located at the 2719WB building located in the 200 West Area of the Hanford Site. 
Facilities for radiological decontamination are also available onsite and are located 
at the 272AW building in the 200 East Area.  

1.2.3 Operation and Storage Areas:  Worksite operations, including storage of materials, 
shall be designated by CPCCo during the preconstruction conference. 

1.3 FIELD OFFICE  

1.3.1 A Field Office is not required for this project. 
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1.4 TEMPORARY CONTROLS 

1.4.1 Dust Control:  Maintain work areas to prevent hazard or nuisance to others. 
Accomplish dust control by sprinkling or other methods approved by CPCCo. Repeat 
sprinkling at necessary intervals to keep disturbed area damp at all times. Keep 
sufficient equipment on worksite to accomplish dust control as work proceeds and 
whenever dust nuisance or hazard occurs. No separate or direct payment will be 
made for dust control and cost shall be considered incidental to and included in the 
Contract price. 

1.4.2 Temporary Enclosures:  Plastic sheeting materials used to form enclosures shall be 
6 mils minimum thickness, and have fire retardant properties in accordance with 
NFPA 701. Framing lumber shall have been treated with fire retardant 

1.4.3 Vehicle and equipment movement 

a. Slow moving vehicles and equipment shall follow the requirements in the Slow 
Moving Vehicles Procedure (HMIS-POL-SP-62103) and not travel on the 
Hanford Site roads during heavy traffic periods between 6:30 and 8:00 a.m., 
and 3:30 and 5:30 p.m. 

b. Do not block existing roads. 

c. Do not park on roadway shoulders. 

d. Vehicles that require a portable fire extinguisher in accordance with CPCC-
PRO-SH-40078, Appendix F, shall have the extinguisher secured in an approved 
manner (vehicle mounting bracket designed for specific extinguisher, or 
stowed in a secured equipment container). 

e. The Hanford Fire Marshal Permit for Construction will limit the distance 
automotive vehicles can be allowed to park next to brush land i.e., 35 ft clear 
space free of combustible materials and vegetation. Ref. CPCC-PRO-FP-40422, 
Appendix D7.0 Motor Vehicle Parking In Support of Construction Activities. 

1.4.4 Traffic Control:  Temporary traffic control and barricades shall be in accordance with 
WSDOT M 41-10, Section 1-10 and 1-10.3(3). 
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1.4.5 Oversized vehicles and loads: 

a. Obtain a Hanford Site Oversize/Overweight Permit before movement of 
oversize loads. See Section 01065. Verify route suitability and limitations 
before applying for the permit. 

b. Display oversize load sign on the front of the towing vehicle and on the rear of 
the trailing unit. Attach red flags to each corner. 

c. Travel between 8:30 a.m. and 2:30 p.m. unless special arrangements are made. 
Comply with escort vehicle requirements in the permit during travel. 

d. Electrical escort requirements:  CPCCo will provide qualified electrical escorts 
when loads reach a height of 14 feet or more from the road surface, or when a 
clearance of at least 6 feet cannot be maintained from overhead electrical or 
signal lines. Notify CPCCo at least three (3) working days before need. 
Contractor will not be charged for electrical escorts. 

 

1.4.6 Fuels and Lubricants: 

a. Oils, greases, and similar materials shall be stored in non-flammable bins or 
buildings or in a fenced compound remote from other combustible materials 
as approved by CPCCo. 

b. "No smoking" signs shall be provided by Contractor and prominently displayed 
in areas where flammable materials are stored. Additionally, Contractor shall 
provide and maintain suitable fire extinguisher in such areas. 

c. Contractor shall provide all fuel for heating, ventilation, and air conditioning of 
Temporary Facilities (unless these are run using free issue power). 

d. Depending on the amount of combustible liquids to be stored a Hanford Fire 
Marshal Permit may be required and a NRTL (e.g., FM approved) fire-rated 
cabinet could be required for the storage of the subject materials. Reference 
CPCC-PRO-FP-40422, Section 3.8, “Flammable and Combustible Liquids and 
Hazardous Materials”. 
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PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

 
 

END OF SECTION
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PART 1 – GENERAL 

1.1 SUMMARY 

1.1.1 This section contains requirements for delivery, inspection, marking, storage, and 
handling. Product-unique requirements are contained in other sections. Chemicals 
shall be handled, stored, and tracked in accordance with Section 01130; 
flammable/combustible liquid storage shall be in accordance with Section 01130. 

1.2 DELIVERY 

1.2.1 Provide equipment and labor required for unloading, transporting, and handling 
delivered products. 

1.2.2 Safety Data Sheets (SDSs) shall be kept accessible at each jobsite where material is 
stored. See Section 01130. 

1.3 RECEIVING INSPECTION 

1.3.1 Arrange for immediate disposal and replacement of products found to be defective, 
damaged beyond repair, or in otherwise unacceptable condition. 

1.3.2 Perform standard inspections and additional inspections required by this Statement 
of Work. 

1.3.3 Dry and clean products that have become wet or have accumulated foreign 
substances during shipment, but have not become damaged. 

1.3.4 Perform additional identification marking of products when necessary to meet 
requirements of this Statement of Work. 

1.3.5 CPCCo may inspect products and product marking and storage methods for 
compliance with this Statement of Work. 
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1.4 PRODUCT IDENTIFICATION AND SEGREGATION 

1.4.1 Provide identification tags or markings for products of similar appearance, or 
intended for similar use, procured to different specifications, or from different 
manufacturers. Safety Significant items shall be segregated from general services 
items, as well as stainless steel from carbon steel. 

1.4.2 As applicable, include following information on tags:  Manufacturer's name; product 
brand name; specification number; product type, grade and class; and other 
information required by other sections of this Statement of Work. 

1.4.3 Segregate tagged or marked products and provide separate storage for each 
product. 

1.4.4 Preserve identity of bulk and lot products during storage and in-process work.  

1.5 STORAGE 

1.5.1 Store packaged products in original, unbroken packages and containers. Leave seals 
and labels intact. 

1.5.2 Store rolled products in upright position. 

1.5.3 Store products with finished surfaces in manner that prevents surface damage. 

1.5.4 If contact between products could result in damage or reduction of utility, store 
products far enough apart to prevent contact. If close proximity storage is necessary, 
provide a barrier between products. Care shall be taken to preclude carbon and 
halide contamination of stainless steel products. 

1.5.5 Keep ports, nozzles, ends, and other openings on equipment, tanks, pipe, and tube 
capped or plugged during storage. 

1.5.6 Follow manufacturer's storage recommendations. 

1.5.7 Remove, dispose of, and replace products with expired shelf-life dates. Dispose of 
hazardous products in accordance with Section 01130. 
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1.6 INDOOR STORAGE 

1.6.1 Provide indoor storage for products that can be damaged by, or can deteriorate 
from, changes in temperature and relative humidity. Combustible material storage should 

be placed in noncombustible storage enclosures (e.g., metal cabinets), to reduce fuel exposures and 
reduce the fire hazard to the building or otherwise meet the Occupancy storage restrictions defined 
by NFPA for the location. 

 

1.6.2 When required by this Statement of Work, or when recommended by product 
manufacturer, provide environmentally controlled storage. Maintain temperature 
60 to 70°F, relative humidity below 55%, and provide ventilation. 

1.7 OUTDOOR STORAGE 

1.7.1 Avoid ground contact by providing skids, pallets, platforms, and other supports. 

1.7.2 Provide sunshade protection for products that can be damaged by, or can 
deteriorate from, exposure to sunlight. 

1.7.3 Provide weatherproof covers for products that can be damaged by, or can 
deteriorate from, contact with rain, snow, ice deposits, and blowing sand and debris. 
If plastic covers are to be utilized, they will need to be fire rated (i.e., NFPA 701, Type 2), to prevent 
fire exposures to wildland. 

1.7.4 Arrange stacked products so that condensation drains. 

 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

END OF SECTION
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PART 1 – GENERAL 

1.1 SUBMITTALS 

1.1.1 See Section 01300 for submittal process. 

1.1.2 Approval Required 

1.1.2.1 Before starting Work or material delivery to the worksite, submit a completed 
Substitution Approval Request to Buyer for each requested substitution. 

1.1.3 Approval Not Required:  None 

1.2 CONDITIONS 

1.2.1 Products include those identified in this Statement of Work, in the Specifications or 
other contract documents, and on the Drawings.  References in the Specifications to 
products, or to patented or proprietary processes, by trade name, make, or catalog 
number, shall be regarded as establishing a standard of quality, and shall not be 
construed as limiting competition.  The following conditions and limitations apply: 

1.2.1.1 Substitution requires approval of a Change Form (A-6004-820) if any of the following 
apply. 

• Proposed substitute is more hazardous than the specified product. 

• Product callout includes the phrase “or approved substitute.” 

1.2.1.2 A substitute may be provided without approval if each of the following apply: 

• Product callout does not include the phrase “or approved substitute.” 

• Product is identified in this Statement of Work by trade name, make, or catalog 
number. 

• Substitute is equivalent in function, maintainability, reliability, durability, 
material content, form, and size. 
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1.2.1.3 Substitution shall be applied to the total quantity of the product required in the 
Statement of Work.  Partial quantity substitutions are not acceptable. 

 

1.2.1.4 Approval of fabrication drawings and other design media does not constitute 
approval of substitute products identified within the media. 

1.2.1.5 Submittals required for a specified item are also required for an approved 
substitute. 

1.3 CHANGE FORM PREPARATION 

1.3.1 Using the Buyer Change Form, identify addressed product by the Statement of Work 
or Specification section and article or paragraph numbers or by the Drawing 
number.  Provide manufacturer’s name and address, trade name, and model or 
catalog number.  List fabricators as appropriate. 

1.3.2 Attach descriptive information to define the operational and physical characteristics 
of the specified substitute product and to provide a basis for comparison.  Include 
drawings, calculations, and data as appropriate. 

1.3.3 Provide an itemized comparison between the proposed substitute and the original 
specified product.  Include the following information:  

1.3.3.1 Applicable Statement of Work or Specification section and article or paragraph 
numbers or applicable Drawing number.  

1.3.3.2 Quality and performance comparison.  List variations. 

1.3.3.3 Cost data.  Show the net Contract price change. 

1.3.4 List the availability of maintenance service and replacement materials. 

1.3.5 State the effect of the substitution on the schedule and identify the changes 
required in other work or products.  Submit drawings, calculations, and vendor data 
to show the revisions necessary to accommodate the substitution. 
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PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

 
 

END OF SECTION
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PART 1 – GENERAL 

1.1 SUMMARY 

1.1.1 Hanford Site work requires that certain documents, defined herein, be used to 
record construction process and administration of the Contract. CPCCo will assemble 
pertinent data for final disposition. 

1.1.2 Some data required for project records shall be delivered to CPCCo during the 
course of construction and contract administration, while other data shall be 
assembled after completion of construction for delivery to CPCCo. 

1.1.3 Certain information for project records shall be recorded on CPCCo provided forms. 
These forms are identified in Specifications sections where required. Copies will be 
supplied during the Preconstruction Conference (see Section 01200). 

1.1.4 Project Record Documents, required by Contract, shall be prepared, preserved and 
delivered to CPCCo. These deliverable documents are in addition to submittals 
required by Section 01300. 

1.2 PROCEDURE 

1.2.1 Identification and Marking:  Mark documents that will become project records 
before use for construction. Upon completion, identify documents by title or 
number. 

1.2.2 Notes or markings added by hand shall be legible, utilizing permanent non-smearing 
marking media, such as ink or felt tip markers, in contrasting color. 

1.2.3 Mark items to record actual construction, including changes to dimensions and 
details, manufacturer’s name, catalog number and substitute products. 

1.2.4 Availability:  Keep copies of Project Record Documents at the Project site, and make 
available to CPCCo during the progress of the Work. 

1.2.5 Storage:  Store one (1) set at the Project site, apart from documents used in 
construction and maintain in a clean dry and legible condition. 
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1.2.6 Delivery:  Record delivery of documents by retaining copies of letters of transmittal 
itemizing delivered items and reports delivered during the course of the Work. 
Retain until construction completion. An alternate means, acceptable to CPCCo, may 
be used. 

1.3 ACTIVITY AND ADMINISTRATIVE DOCUMENTS 

1.3.1 Deliver or retain in accordance with the following: 

1.3.1.1 The Contractor shall complete Construction Daily Field Report (A-6004-822) and 
Construction Lost Time/Work Delay Notification (A-6006-539) if applicable. The 
Contractor shall provide CPCCo with a Construction Daily Activities Field Report 
identifying detailed work activities performed for the day: craft by name/hours 
worked and company, Supervision, by name/hours worked and company, any 
detailed problems/issues/delays, vehicles/equipment used, detailed work activities 
planned for the next day, Safety observations, Lost Time/Work Delay Block #14, etc.  
Construction Daily Field Reports shall be submitted by Work Package to CPCCo by 
10:00 a.m. each work day documenting the previous work day’s activities. DFR’s will 
be filled out until the project is completed or terminated. A DFR shall be submitted 
on days (normal work days) where no work has been done. 

1.3.1.2 Pre-Job Briefing Checklist: Prepare checklist during each pre-job briefing and post-
job review. Deliver checklists to CPCCo within 5 days after briefing. 

1.4 PRODUCT SAMPLES AND MANUFACTURER’S INSTRUCTIONS 

1.4.1 In addition to the submittals required in Section 01300, and the requirements of this 
Section, information received by Contractor (from suppliers) that document 
products used and how they were installed shall be delivered to CPCCo as Project 
Records. 

PART 2 – PRODUCTS 

Not Used 
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PART 3 – EXECUTION 

3.1 Submit Compaction Reports as required per ECR-20-000772 shall be provided per 
Section 01300.  

   
END OF SECTION 

 


